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BYE-6650-87
21 January 1987

MEMORANDUM FOR : ‘ ' STAT
Chief, System Integration Division, COMIREX ‘
FROM: | | . STAT
CAMS Program Manager, NSG/OIT
SUBJECT: CAMS P/S Funding - FY88

REFERENCE: Memorandum from Chief, SID/COMIREX, BYE-1833,
: dtd 14 Jan 87, Same Subject

1. The CAMS P/S Program Office briefed you on 20 January on the draft
FY88 budget following the application of a $2.5M reduction in funding directed
by the Office of the Comptroller. The main point of the briefing was that the
deferral of FY86 expenses and the higher—than-expected cost of the IDM
replacement project, coupled with the loss of funding initiatives and baseline
funding reductions, have limited the Program's ability to deliver expected
capabilities in FY88. We have assessed the options and as a result are
compelled to eliminate two software deliveries which contain capabilities
determined by either the Intelligence Community or COMIREX to be essential or

‘critical.

2. Moreover, there are two additional requirements that are unfunded for
FY88, and which affect Release 14 (the P/S E63 delivery). COMIREX has
indicated that the P/S must be established)

25X1

3. Given the above, and given that in the referenced memorandum the
estimated operational date[:::%:::::jis late 1990, I request that the

Community software effectivity date for E63 be delayed for a minimum of one
year, from November 1988 to at least November 1989.
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4. Although we have not done a replan, we believe deferral of E63 for a
minimum of a year would do a number of things. It would enable the
application of FY89 P/S funding to the delivery of the E63 capabilities; it
25X1 would make available funds to incorporate[:::f%::::]satisfaction capability
into Release 14; it would give us time to seek jointly funding for the system
25X1 ] and perhaps most significant for the near term, it

would permit the continuation of Release 11 and 13 as presently constituted.

5. A decision on the deferral of E63 must be made quickly to benefit the
P/S. Our draft budget plan for FY88 includes the elimination of Releases 1l
and 13 this year. Any delay means that money spent on Releases 11 and 13 will .
not be recoupable and other FY88 reductions will have to be made to make up
25X1 the shortfall. Moreover, without funding for the system we
are not beginning any work on that capability. That work needed to begin this
month to meet the Release 14 delivery date.

6. Please cali me if there are any questions or if any clarification is
required. ’

STAT
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CAMS Program Manager/NSG/O0IT

Distribution:
Orig — Addressee

1 _- DD/OIT
1 - C/NsG/0

1 - CAMS Chrono
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